COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 04/ 2020

ESTI MATE SUMVARY 11: 42: 53
CONTI D: C21291 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 21291-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0 DAYS TIME ALLON 10/ 16/ 202 FI XED COVPLETI ON DAl
SH 131 OAK CREEK CANYON PERCENT TI ME: 106. 10 ORI G TIME ALLOW 10/ 16/202 FI XED COVPLETI ON DAl
PRQIECT NO STR131A- 038
SH 131 OAK CREEK CANYON
NAVE OF ROAD:
PRQIECT COUNTI ES: ROUTT
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 11/ 04/ 2020 DATE TI ME STARTED 07/27/2020
556 Struthers Avenue DATE LET 01/ 16/ 2020 DATE WORK BEGAN 07/ 27/ 2020
DATE AWARDED 02/ 14/ 2020 DATE TI ME SToPpeDp 10/21/2020
DATE CONTRACT EXECUTED 03/03/2020 DATE ACCEPTED 10/ 21/ 2020
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 07/27/2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PROQJECT AMT: $ 1,168, 903.54 PARTI Cl PATI NG $ 1,154, 293.51 $ 168, 910. 18
AWARD PRQJECT AM: $ 1,359,498.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 98. 75% TOTAL EARNI NGS 1,154, 293. 51 168, 910. 18
FUNDS AVAI LABLE: $ 14, 610. 03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 154, 293. 51 168, 910. 18
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 392. 47 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1, 133, 901. 04 168, 910. 18
LI QUI DATED DANVAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 133, 901. 04 168, 910. 18
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 168, 910. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21291-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0003 11: 42: 53
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 85. 000 0. 000
EACH 85. 000 425.00
5. 00000 85. 000 425. 00
0010 202-00240 *Rermoval of Asphalt Mat (Pl aning) 792. 000 792. 000
5% 0. 000 0. 00
18. 00000 792. 000 14, 256. 00
0015 202-00250 *Renoval of Pavenent Marking 33, 259. 000 0. 000
SF 33, 259. 000 21,618. 35
0. 65000 33, 259. 000 21,618. 35
0020 202-01130 *Rermoval of Guardrail Type 3 4,965. 000 4, 965. 000
LF 0. 000 0. 00
3.30000 4, 965. 000 16, 384. 50
0025 202-01300 *Renoval of End Anchorage 12. 000 12. 000
EACH 0. 000 0. 00
330. 00000 12. 000 3, 960. 00
0030 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
123. 00000 0. 000 0. 00
0035 203-01597  *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
260. 00000 0. 000 0. 00
0040 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
38. 50000 0. 000 0. 00
0045 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0050 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

38. 50000 0. 000 0. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21291-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0003 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
82.30000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0.00
0070 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
83. 90000 0. 000 0. 00
0075 212-00006 *Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 510. 00000 0. 000 0.00
0080 212-00032  *Soil Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0085 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 0. 000 0. 000
Cl ass
5% 0. 000 0. 00
3. 55000 0. 000 0. 00
0090 304-06000  Aggregate Base Course (Cl ass 6) 758. 520 0. 000
TON 758. 520 40, 201. 56
53. 00000 758. 520 40, 201. 56
0095 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
207. 00000 0. 000 0.00
0100 403-34701 Hot Mx Asphalt (G ading SX) (75) 5,171. 640 5,171. 640
TON 0. 000 0. 00
76. 80000 5,171. 640 397, 181. 95
0105 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 271. 640 271. 640
TON 0. 000 0. 00
625. 00000 271. 640 169, 775. 00
0110 411-10255 Emulsified Asphalt (Sl ow Setting) 1, 813. 000 1, 813. 000
GAL 0. 000 0. 00

3. 00000 1, 813. 000 5, 439. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21291-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0003 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) 4,963. 000 4, 963. 000
LF 0. 000 0. 00
21. 00000 4,963. 000 104, 223. 00
0120 606- 02005 *End Anchorage (Fl ared) 12. 000 12. 000
EACH 0. 000 0. 00
3, 000. 00000 12. 000 36, 000. 00
0125 612-00001  *Delineator (Type I) 215. 000 0. 000
EACH 215. 000 4,300. 00
20. 00000 215. 000 4, 300. 00
0130 612-00003 *Delineator (Type I11) 28.000 0. 000
EACH 28. 000 672.00
24. 00000 28. 000 672.00
0135 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0140 626- 00000 *Mbbi | i zat i on 1. 000 0. 827
LS 0.173 25,377. 37
146, 690. 00000 1. 000 146, 690. 00
0145 626-01113  *Public Information Managenent (Tier I11) 232. 000 207. 000
DAY 25.000 1, 500. 00
60. 00000 232.000 13, 920. 00
0150 627-00008 *Modi fi ed Epoxy Pavenent Marking 379. 000 0. 000
GAL 379. 000 32, 783.50
86. 50000 379. 000 32,783.50
0155 627-00013 *Paverent Marking Paint (H gh Build) 313. 000 308. 000
GAL 5. 000 277.50
55. 50000 313. 000 17,371.50
0160 630- 00000 *Fl aggi ng 696. 000 459. 750
HOUR 236. 250 6,378.75
27. 00000 696. 000 18, 792. 00
0165 630-00007 *Traffic Control Inspection 50. 000 38. 000
DAY 12. 000 4,200. 00

350. 00000 50. 000 17, 500. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21291-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0003 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 *Traffic Control Management 35. 000 23.000
DAY 12. 000 11, 820. 00
985. 00000 35. 000 34, 475. 00
0175 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0180 630-80341 *Construction Traffic Sign (Panel Size A 15. 000 1.000
EACH 14.000 560. 00
40. 00000 15. 000 600. 00
0185 630-80342 *Construction Traffic Sign (Panel Size B) 57. 000 8. 000
EACH 49. 000 1, 960. 00
40. 00000 57. 000 2,280.00
0190 630-80343 *Construction Traffic Sign (Panel Size O 9. 000 2.000
EACH 7.000 280. 00
40. 00000 9. 000 360. 00
0195 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 2.000 10, 000. 00
0200 630-80360 *Drum Channel i zi ng Devi ce 10. 000 0. 000
EACH 10. 000 300. 00
30. 00000 10. 000 300. 00
0205 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0210 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0. 00
0215 630- 80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0.00
0220 630-80380 *Traffic Cone 215. 000 107. 500
EACH 107. 500 537. 50

5. 00000 215. 000 1, 075. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 11/ 04/ 2020

CAT NO0200

0225 630-80430

0230

630- 80511

0235

630- 85011

0240

700- 70010

0245

700- 70012

0250

700- 70016

0255

700- 70019

0260

700- 70034

0280 900- 00006

CAT NO0400

0265 620-00002

C21291
21291-BID
STR131A- 038
| TEM
DESCRI PTI ON
ROADWAY

*Runbl e Strip (Portable)

*Mobi | e Pavenent

Mar ki ng Zone

*| npact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Project First Program

Added Item (Dol lar)/ Wrking Time Violation

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

*Field Office (Cass 2)

ESTI MATE NO 0003 11: 42: 53
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
0. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
1.000 0. 000
Ls 1.000 2, 500. 00
2, 500. 00000 1. 000 2,500. 00
0. 000 0. 000
DAY 0. 000 0. 00
25. 00000 0. 000 0. 00
14, 610. 030 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
9, 768. 650 0. 000
FA 9, 768. 650 9, 768. 65
1. 00000 9, 768. 650 9, 768. 65
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
-4, 768. 500 -4, 768. 500
FA 0. 000 0. 00
1. 00000 -4, 768. 500 -4,768. 50
1, 950. 000 1, 250. 000
FA 700. 000 700. 00
1. 00000 1, 950. 000 1, 950. 00
-2, 250. 000 0. 000
DoL -2, 250. 000 -2, 250. 00
1. 00000 -2, 250. 000 -2, 250. 00
CAT 0200  CURRENT AMT $ 1,138,393.54$ 168, 910.18% 1,123, 783.51
1.000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00



CONTI D: C21291 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21291-BID ESTI MATE RUN 11/ 04/ 2020
PRQJECT: STR131A- 038 ESTI MATE NO 0003 11: 42: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 1.000
EACH 0. 000 0. 00
11, 380. 00000 1. 000 11, 380. 00
0275 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 130. 00000 1. 000 4, 130. 00
CAT 0400 CURRENT AMT $ 30,510.00 % 0.00% 30, 510. 00

PROJECT TOTAL CURRENT AMI $ 1, 168,903.54 % 168, 910.18 $ 1, 154, 293. 51



